


- 2022
- 2023
- 2024
- 2025
- 2026
- Bridge Project



ADOPTED: 10/5/2021
ROAD CONSTRUCTION
2022-2026

	2022	2023	2024	2025	2026
GRADE	CSAH 15, W CO LINE TO .9 MI W 59 CSAH 30 0.9 N TH 40 TO N CD. LINE Completed	CSAH 4, TH 40 TO CSAH 13 Moved to 2024		CSAH 4, CSAH 13 TO TH 7 Moved to 2026	
GRADE/PAVE					
PAVE		CSAH 15, W CO LINE TO .9 MI W TH 59 CSAH 30 0.9 N TH 40 TO N CD. LINE Completed	CSAH 4, TH 40 TO CSAH 13 Moved to 2025		CSAH 4, CSAH 13 TO TH 7 Moved to 2027
MILL/OVERLAY	CSAH 4, S CD. LINE TO TH 23 CSAH 4, N CITY LIMITS TO TH 7 CSAH 16, CR 15 TO CR 5 Completed	CSAH 15, .9 MI W TH 7/59 TO 1st ST CSAH 41, TH 7 TO TH 29 Completed	CSAH 4, TH 40 TO N CD LINE CSAH 5, CSAH 15 TO TH 7 CSAH 18, CR 4 TO CR 3 CSAH 13, TH 7/59 TO TH 29 Moved to 2025		CSAH 2, CSAH 13 TO TH 40 CSAH 2, TH 40 TO N CD. LINE CSAH 13, TH 29 TO CSAH 6 CSAH 13, CSAH 6 TO CSAH 4 CSAH 13, CSAH 4 TO CSAH 2
BRIDGE	BRIDGE 90159, CSAH 12 BRIDGE 92552, CSAH 12 Completed	BRIDGE 12506, STONEHAM BRIDGE NEW, STONEHAM BRIDGE L9493, CRATE Completed	BRIDGE 12515, LONE TREE BRIDGE L9150, BIG BEND New Bridge, Mandt New Bridge, Rheidlerland	BRIDGE 5614, CSAH 4 BRIDGE L9354, GRACE BRIDGE L9268, GRACE BRIDGE L9353, GRACE	BRIDGE 90148, CSAH 3 BRIDGE 12521, CSAH 3 BRIDGE 97717, LEENTHROP BRIDGE ?????, ROSEWOOD

GENERAL HIGHWAY MAP
CHIPPEWA
COUNTY
MINNESOTA

PREPARED BY THE
MINNESOTA DEPARTMENT OF TRANSPORTATION
ENGINEERING SERVICES DIVISION
IN COOPERATION WITH
U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION

